

*Final
EC-E-1965
TAP*

AM-1866

OSA -4569-65

P. O. Box 272
Buffalo, N. Y.
(14221)

STAT

TO :

DATE : 17 November 1964

SUBJ. : PROGRESS REPORT--EC-E-1965

Enclosed are two (2) copies of our Progress Report
on Contract EC-E-1965, as of November 1, 1965.

The Financial Statement on this contract was mailed
to you earlier, with copy being sent to

STAT

Encs.

cc:

STAT

STAT

Firewall
IAP

PROGRESS REPORT

CONTRACT EC-E-1965

As of 1 JANUARY, 1966

SUBMITTED BY:

[Redacted Signature Box]

/ Program Manager

STAT

PROGRESS REPORT
 CONTRACT EC-E-1965
 As of 1 January 1966

Following is a summary of the work performed to date, with delivery dates or anticipated delivery dates:

| <u>Item</u> | <u>Part No.</u> | <u>Description</u> | <u>Shipped Thru</u> | <u>Completion Date</u> |
|-------------|-----------------|--|---|------------------------|
| 1 | DN 55000-1 | Parachute Assembly | 5/31/65 (24 ea.) | Complete |
| 2 | DN 56000-1 | Survival Kit | 12/30/64 (20 ea.) | Complete |
| 3a | | Operating and Service Manual for Parachute | 7/13/65 (55 ea.) | Complete |
| 3.1 | | Illustrated Parts Break-down - Parachute | Held in Bonded Stock 4/30/65 (1 ea.) | Complete |
| 3b.2 | | Reproduced Cys. b.1 | 4/30/65 (100 ea.) | Complete |
| 3c.1 | | Operation and Service Manual, Survival Kit | 4/30/65 (1 ea.) Held in Bonded Stock | Complete |
| 3c.2 | | Reproduced Cys. c.1 | 4/30/65 (100 ea.) | Complete |
| 3d.1 | | Illustrated Parts Break-down - Survival Kit | 4/30/65 (1 ea.) Held in Bonded Stock | Complete |
| 3d.2 | | Reproduced Cys. d.1 | 4/30/65 (100 ea.) | Complete |
| 3e.1 | | Operating and Service Manual with IPB - Hand-Held Ventilator | 8/5/65 (1 ea.) Held in Bonded Stock | Complete |
| 3e.2 | | Reproduced Cys. e.1 | 8/5/65 (55 ea.) | Complete |
| 3f.1 | | Operating and Service Manual with IPB - Suit--Loading Valve | 10/7/65 (1 ea.) Held in Bonded Stock | Complete |
| 3f.2 | | Reproduced Cys. f.1 | 10/11/65 (55 ea.) | Complete |

| <u>Item</u> | <u>Part No.</u> | <u>Description</u> | <u>Shipped Thru</u> | <u>Completion Date</u> |
|-------------|-----------------|---|---|--------------------------------|
| 3g.1 | | Operating and Service Manual with IPB-Portable Pressure Suit Test Kit | 11/4/65 (1 ea.) Held in Bonded Stock | Complete |
| 3g.2 | | Reproduced Cys. g.1 | 11/4/65 (55 ea.) | Complete |
| 3h.1 | | Operating and Service Manual with IPB-- Test Stand | 11/8/65 (1 ea.) Held in Bonded Stock | Complete |
| 3h.2 | | Reproduced Cys. h.1 | 11/8/65 (55 ea.) | Complete |
| 3i.1 | | Operating and Service Manual with IPB - Low Press. Switch Test Kit | 8/25/65 (1 ea.) Held in Bonded Stock | Complete |
| 3i.2 | | Reproduced Cys. i.1 | 8/25/65 (55 ea.) | Complete |
| 4a | DN 71800-3 | Test Stand | 6/11/65 (2 ea.) | Complete |
| 4b | DN 71825-1 | Accessory Kit | 6/24/65 (2 ea.) | Complete |
| 4c | DN 22800-3 | Dual Disconnect A.G.E. | 5/24/65 (19 ea.) | Complete |
| 4d | F 152-1000-3 | Portable Ventilator LOX | 5/24/65 (34 ea.) | Complete |
| 4e | F204-4560-1 | Suit Loading Valve | 4/9/65 (8 ea.) | Complete |
| 4f | F278-1760-1 | Fill Fixture-Port Vent | 7/27/65 (1 ea.) | Complete |
| 4g | DN 78200-1 | Chair w/side Table | 2/10/65 (14 ea.) | Complete |
| 4h | DN 70700-3 | Full Pressure Suit - Test Kit | 6/3/65 (14 ea.) | Complete |
| 4i | DN 78300-3 | Wall Console, Vent O ₂ & Communication | None | Awaiting GFI 4 units 1/7/66 |
| 4j | DN 78300-1 | Wall Console, Vent & O ₂ | 9/15/65 (6 ea.) | Complete |
| 4k | DN 55500-1 | Parachute Riggers Kit | 3/23/65 (4 ea.) | Complete |

Progress Report - EC-E-1965

Page 3

| <u>Item</u> | <u>Part No.</u> | <u>Description</u> | <u>Shipped Thru</u> | <u>Completion Date</u> |
|-------------|-----------------|---|--|------------------------|
| 41 | F2881018-1 | Wrench, Back Pan O ₂ Hose | 3/23/65 (3 ea.) | Complete |
| 4m | F2881016-1 | Shut-Off Tool, Reducer | 3/23/65 (3 ea.) | Complete |
| 4n | DN 71700-3 | Low Pressure Switch Test Kit | 9/29/65 (6 ea.) | Complete |
| 5 | F2791020-1A | Mobile Ready Room Van | 10/18/65 (2 ea.) | Complete |
| 6 | F2791040-2 | Pilot Transport Van | 11/30/65 (2 ea.) | Complete |
| 7 | F2791020-1A | Mobile Ready Room-- Spare Parts | None | 1/15/66 |
| 8 | F2791040-2 | Pilot Transport Van-- Spare Parts | None | 1/15/66 |
| 9 | | Manual for Mobile Ready Room Van | 10/18/65 (4 ea.) (Masters held in Bond) | Complete |
| 10 | | Manual for Pilot Trans- port Van | 11/30/65 (4 ea.) (Masters held in Bond) | Complete |
| 11 | | Miscellaneous Spares | 99% Complete by 11/10/65 | 1/15/66 |

PROGRESS REPORT

CONTRACT EC-E-1965

As of 1 DECEMBER, 1965

SUBMITTED BY: */*

/

| |
|--|
| |
|--|

/ Program Manager

STAT

PROGRESS REPORT
CONTRACT EC-E-1965
As of 1 DECEMBER 1965

Following is a summary of the work performed to date, with delivery dates or anticipated delivery dates:

| <u>Item</u> | <u>Part No.</u> | <u>Description</u> | <u>Shipped Thru</u> | <u>Completion Date</u> |
|-------------|-----------------|--|---|------------------------|
| 1 | DN 55000-1 | Parachute Assembly | 5/31/65 (24 ea.) | Complete |
| 2 | DN 56000-1 | Survival Kit | 12/30/64 (20 ea.) | Complete |
| 3a | | Operating and Service Manual for Parachute | 7/13/65 (55 ea.) | Complete |
| 3b.1 | | Illustrated Parts Break-down - Parachute | Held in Bonded Stock 4/30/65 (1 ea) | Complete |
| 3b.2 | | Reproduced Cys. b.1 | 4/30/65 (100 ea.) | Complete |
| 3c.1 | | Operation and Service Manual, Survival Kit | 4/30/65 (1 ea.) Held in Bonded Stock | Complete |
| 3c.2 | | Reproduced Cys. c.1 | 4/30/65 (100 ea.) | Complete |
| 3d.1 | | Illustrated Parts Break-down - Survival Kit | 4/30/65 (1 ea.) Held in Bonded Stock | Complete |
| 3d.2 | | Reproduced Cys. d.1 | 4/30/65 (100 ea.) | Complete |
| 3e.1 | | Operating and Service Manual with IPB - Hand-Held Ventilator | 8/5/65 (1 ea.) Held in Bonded Stock | Complete |
| 3e.2 | | Reproduced Cys. e.1 | 8/5/65 (55 ea.) | Complete |
| 3f.1 | | Operating and Service Manual with IPB - Suit--Loading Valve | 10/7/65 (1 ea.) Held in Bonded Stock | Complete |
| 3f.2 | | Reproduced Cys. f.1 | 10/11/65 (55 ea.) | Complete |

| <u>Item</u> | <u>Part No.</u> | <u>Description</u> | <u>Shipped Thru</u> | <u>Completion Date</u> |
|-------------|-----------------|---|--|------------------------|
| 3g.1 | | Operating and Service Manual with IPB - Portable Pressure Suit Test Kit | 11/4/65 (1 ea.) Held in Bonded Stock | Complete |
| 3g.2 | | Reproduced Cys. g.1 | 11/4/65 (55 ea.) | Complete |
| 3h.1 | | Operating and Service Manual with IPB-- Test Stand | 11/8/65 (1 ea.) Held in Bonded Stock | Complete |
| 3h.2 | | Reproduced Cys. h.1 | 11/8/65 (55 ea.) | Complete |
| (1 | | Operating and Service Manual with IPB - Low Press. Switch Test Kit | 8/25/65 (1 ea.) Held in Bonded Stock | Complete |
| 3i.2 | | Reproduced Cys. i.1 | 8/25/65 (55 ea.) | Complete |
| 4a | DN 71800-3 | Test Stand | 6/11/65 (2 ea.) | Complete |
| 4b | DN 71825-1 | Accessory Kit | 6/24/65 (2 ea.) | Complete |
| 4c | DN 22800-3 | Dual Disconnect A.G.E. | 5/24/65 (19 ea.) | Complete |
| 4d | F 152-1000-3 | Portable Ventilator LOX | 5/24/65 (34 ea.) | Complete |
| (| F204-4560-1 | Suit Loading Valve | 4/ 9/65 (8 ea.) | Complete |
| 4f | F278-1760-1 | Fill Fixture - Port Vent | 7/27/65 (1 ea.) | Complete |
| 4g | DN 78200-1 | Chair w/side Table | 2/10/65 (14 ea.) | Complete |
| 4h | DN 70700-3 | Full Pressure Suit - Test Kit | 6/ 3/65 (14 ea.) | Complete |
| 4i | DN 78300-3 | Wall Console, Vent O ₂ & Communication | None | Awaiting GFE |
| 4j | DN 78300-1 | Wall Console, Vent & O ₂ | 9/15/65 (6 ea.) | Complete |
| 4k | DN 55500-1 | Parachute Riggers Kit | 3/23/65 (4 ea.) | Complete |

| <u>Item</u> | <u>Part No.</u> | <u>Description</u> | <u>Shipped Thru</u> | <u>Completion Date</u> |
|-------------|-----------------|---|---|------------------------|
| 41 | F2881018-1 | Wrench, Back Pan O ₂ Hose | 3/23/65 (3 ea.) | Complete |
| 4m | F2881016-1 | Shut-Off Tool, Reducer | 3/23/65 (3 ea.) | Complete |
| 4n | DN 71700-3 | Low Pressure Switch Test Kit | 9/29/65 (6 ea.) | Complete |
| 5 | F2791020-1A | Mobile Ready Room Van | 10/18/65 (2 ea.) | Complete |
| 6 | F2791040-2 | Pilot Transport Van | 11/30/65 (2 ea.) | Complete |
| 7 | F2791020-1A | Mobile Ready Room-- Spare Parts | None | 12/30/65 |
| 8 | F2791040-2 | Pilot Transport Van-- Spare Parts | None | 12/30/65 |
| 9 | | Manual for Mobile Ready Room Van | 10/18/65 (4 ea. (Masters held in Bond) | Complete |
| 10 | | Manual for Pilot Trans- port Van | 11/30/65 (4 ea.) (Masters held in Bond) | Complete |
| 11 | | Miscellaneous Spares | 98% Complete by 11/10/65 | 12/30/65 |